

UPDATE: NOVEMBER 24, 2014

# SHROUD EXHIBIT AND MUSEUM

**\*\*\*\*OUR NEW HOME PROJECT\*\*\*\***

**WE NEED YOUR HELP**

**PLEASE VIEW OUR PROGRESS ON THE  
NEXT FEW PAGES**



OUR NEW HOME



GETTING READY TO WORK



STRIP FLOORS & PREPAIR WALLS



PAINTING FIRST COAT



**POUR LEVELER**



**INSTALL CARPET**



**LAST PIECE  
OF CARPET**



**LAST  
BASEBOARD**

OPENING NOW SET FOR DECEMBER 15 - - - FORMAL GRAND OPENING IN JANUARY

WHAT WE NEED FOR REOPENING:

HEATERS (WINTER IS HERE) PRICE TOTAL	\$820
DISPLAY MATERIALS ( BUILD FRAMES)	\$260
CASH SPENT THUS FAR	\$1326
SIGNS (INDOOR AND OUTDOOR) & MATERIALS	\$420
<b>TOTAL CASH NEED TO DATE</b>	<b>\$2826</b>

ADDITIONAL VOLUNTEERS FOR VARIOUS PROJECT LABOR:

80 HOURS ESTIMATED CONSTRUCTION, LIFTING, AND MOVING

120 HOURS ESTIMATED DISPLAY ARRANGING, GENERAL SETUP

36 HOURS SETUP VIDEO THEATER AND PRODUCTION AREA

72 HOURS SIGNS AND DISPLAYS INDOOR AND OUTDOOR



**SHROUD EXHIBIT AND MUSEUM, INC.**

**- A NEW HOME -**

**PREPARING TO REOPEN**

**STATUS AS OF NOVEMBER 24, 2014**

**\$1325 EXPENSES PAID TO DATE**

**\*\*\*DONATIONS RECEIVED TO DATE\*\*\***

**470 man-hours of Volunteer labor**

**1500 sq feet carpet/5 gal. glue**

**5 days use of pickup trucks**

**3 days use of 14-foot trailer**

**REOPEN DATE: ESTIMATE DEC. 15**

**WE NEED CASH DONATIONS: PLEASE HELP**

**PH. 575-415-5206 Web: ShroudNM.com**